

Initial Project Planning Template

Date	29 June 2026
Team ID	-----
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation:

Product Backlog, Sprint Schedule, and Estimation: Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Member	Sprint Start Date	Sprint End Date
Sprint-1	Dataset Collection	USN-1	As a developer, I collect historical rainfall and flood datasets for model training.	2	High	Jagadeesh Krishna	22-062026	24-062026
Sprint-1	Data Preprocessing	USN-2	As a developer, I clean and preprocess the rainfall dataset.	3	High	Ayesha Dudekula	24-062026	25-062026
Sprint-2	Model Development	USN-3	As a developer, I train the Random Forest machine learning model.	5	High	Jagadeesh Krishna	25-062026	25-062026
Sprint-2	Model Evaluation	USN-4	As a developer, I test the model and save it using Joblib.	2	High	Varalakshmi Balachandar	26-062026	27-062026

Sprint-3	Web Application Development	USN-5	As a user, I can enter rainfall values through a web interface.	4	High	Konduru Sreenivasa Raju	27-062026	27-062026
----------	-----------------------------	-------	---	---	------	-------------------------	-----------	-----------